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SECTION 65 – TIMELY USE OF FUNDS
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WAIVER-02-17

ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for project
completion no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

North County Transit District is requesting a nine (9) month time extension.

SUMMARY

NCTD will expend most of the funds allocated for project development by June 30, 2002, but some pre-
construction activities, including final station design enhancement and related community outreach
activities, cannot be completed until after that date.  The delay is an indirect result of delays in
negotiating the Full Funding Grant Agreement with FTA and time required to secure agreement with the
construction management firm.  NCTD is requesting a 9-month time extension to complete this project,
their highest priority, and they anticipate fully expending the remaining funds by March 2003.

RECOMMENDATION

The Department recommends the Commission approve the time extension.


